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CCR No. 97-0733 Logged Date 5 / 5 / 9 7 Rev.      - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  IMS RbR to DMS Level 4 Requirement Link Changes.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
A C - 9 6 - 0 5 6 1

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or
compliance of release B TAM(s) and/or DID 304
reject ion  comments .

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable
attribute values use: ‘unverified’ for acceptance
a n d  system verification status; ‘test’ for verification method(s):’approved’ for L4
status; ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).
Using RTM Baseline of 4/18/97.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Alton Davis, Jr. (signed)     Alton Davis, Jr.    5/13/97
Signature Date

Office  S y s t e m s
E n g .

Office Manager (signed)     Edward Nicosia      5/13/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Paul Fingerman      5/20/97
Signature Date

CM01OC96  ECS


